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Primavera P6 Enterprise - Fundamentals 

Workshop Reference : EP-01 
 
 

Overview 
 
Requirements: 
Each student will require a PC or laptop connected to a Primavera P6 
Enterprise system, and an awareness of general project planning and 
scheduling principles. 
 
Format: 
This workshop covers the complete functionality within Primavera P6 
Enterprise. The workshop is delivered as a 2 day hands-on course split 
into modules, with students completing exercises at the end of each 
module to reinforce the material just taught. 
 
Workshops are taught by project management professionals with many 
years hands on experience, in many cases with Oracle Specialist 
qualifications. All students will receive a spiral bound copy of Paul 
Harris's book Project Planning and Control using Primavera P6 EPPM 
Web to accompany the material presented. At the end of the workshop 
students will receive a certificate of course completion. 
 
Customisation: 
This workshop can be modified to meet any particular company’s 
requirements if all of the attendees are from the same company.  It can 
also be customised to suit a company's specific business processes. In 
either case the specific content would need to be subject to discussion 
and commercial negotiation. 
 
Cost: 
We charge by the day for the trainer, not by the number of students. As 
the exact cost will vary depending on the location please call our Sales 
Team free of charge on 0800 242 5204 or by email at sales@pcfltd.co.uk 
and they will be happy to provide a personalised quotation. 
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Course Content 
 

Days 1  
 
What Does P6 Do? 

 Who is involved 

 Planning Life Cycle 

 What does P6 cover 

 How data relates to each other in P6 

 P6 EPPM centralised database 
 
Getting Started with P6 Web 

 Logging in to P6 Web 

 The P6 Web User Environment 
 
Creating a Project 

 Understanding Your Project 

 Techniques that can be used to develop a project schedule 

 Information Required 

 Decisions to be made at Project Creation 

 Creating a Project in P6 

 Activity Types 

 Duration Type 

 Percent Complete Types 

 Calendars 

 WBS 

 Adding Activities 

 Constraint Types 

 Adding Relationships 
 
Scheduling  a Project 

 Scheduling Your Project 

 Activity Lifecycle 

 Understanding Dates 

 Baselines 



 

 

 

                   

 

 
Copying or duplication of content is strictly prohibited. Copyright (c) PCF Limited 2014 

 Page 3 of 3 

 
Day 2 

 
Resourcing a Project  

 Assigning Resources and Roles 

 Understanding Resource Calculations & Terminology 
 

 
Updating a Project 

 Why Monitor & Control a Project? 

 When to Update a Project Schedule? 

 Information Required to Update a Project Schedule 

 Current Schedule and Baseline Comparison 

 Reflection Projects 

 Update a Baseline 

 Costs in P6 
 
Changing the Look of P6 

 Formatting Layouts  

 Group and Sort 

 Filters 
 

Presenting and Exchanging Data 

 Reporting with BI Publisher 

 Printing from P6 Web 

 Global Change 

 Import/Export 

 Check In / Check Out 
 
 

 
 


